



27 June 2024

<b>Delay on:</b>	<b>D6.1 Completion of common productions</b>
<b>Delivery Date in Annex 1:</b>	M30 (30th September 2023)
<b>New Delivery Date</b>	M44 (31st December 2024)

### **Justification of additional delay of deliverable D6.1**

Deliverable is the completion of four production runs of LGAD and 3D sensors in CNM and FBK. For FBK we will present the production of LGAD and 3D sensors (the latter completed in July 2024) .

CNM had several delays, partially linked to the refurbishment of the clean room. The production of iLGAD is under-going and should be finished by October 2024 while the mask for the 3D sensors has been ordered and the production will start in September, with an estimated

duration of one year. Proposal is to complete the deliverable by November 2024, with the achievement of three productions over four. The characterization of the CNM 3D sensor production will happen within the AIDAinnova framework if a prolongation is granted or otherwise within the DRD3 Collaboration.