



27 June 2024

<b>Delay on:</b>	<b>D8.1 Demonstrator of a combined read-out system of highly granular electromagnetic and hadronic calorimeters</b>
<b>Delivery Date in Annex 1:</b>	M36
<b>New Delivery Date (30-06-2024)</b>	M42

Work toward deliverable interrupted due to major hardware problem in one of the prototypes.